Dec

Start Time End Time 25 - 29 - 05 06 - 12 13 - 19 20 - 26 27 - 02 03 - 09 10 - 16 17 - 23 24 - 30 01 - 07 08 - 14 15 - 21 22 - 28 29 - 04 05 - 11 12 - 18 19 - 25 26 - 01 02 - 08 09 - 15 16 - 22 23 - 29 30 - 05 06 - 12 13 - 19 20 - 26 27 - 03 04 - 10

Mar

May

Oct

Sep

10/25/2024 10/26/2024

10/25/2024 10/28/2024

10/26/2024 10/30/2024

10/27/2024 10/29/2024

10/30/2024 11/29/2024

10/29/2024 11/30/2024

10/31/2024 12/13/2024

12/13/2024 12/17/2024

12/17/2024 12/23/2024

12/17/2024 01/10/2025

01/10/2025 01/14/2025

01/14/2025 01/21/2025

01/14/2025 02/04/2025

02/04/2025 02/08/2025

02/08/2025 02/12/2025

ID Title

1 Make Gantt diagram

Refine thesis sketch

Write lit. parts of thesis

Read the specs in detail

6 Refine model in ref. to specs

Write down progress in thesis

Write down progress in thesis

15 Finish results and analysis

8 Run tests on model

9 Improve model

10 Run more tests

11 Finalize model

12 Run final tests

Write abstract model sketch

4 Read whitepaper